Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

02-1406001 (0002/1302-T2-R9-14-06-0001) D Orange Co. Metal Processing PRP RV c Benson Castellana [01/31/2015 $ 11,550.77| $ 11,550.77| 100%jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1406002 (0002/1302-T2-R9-14-06-0002) | IArgonaut Mine Tailings Site c Shane Fortner 10/31/2015 $ 142,028.16 $ 142,028.16 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1406003 (0002/1302-T2-R9-14-06-0003) D Intel Magnetics Site Geoprobe c Zuroski Fortner 01/31/2015 $17,314.32 $17,314.32 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1406004 (0002/1302-T2-R9-14-06-0004) B ISungate Mobile Home Render Safe Site c Wise Colomb 01/31/2015 $ 13,102.94 $ 13,102.94 100%@mendment Closed
s of 8/20/16 only Amendment A is in Issue was reported to EAS
02-1407001 (0002/1302-T2-R9-14-07-0001) F Haystack No. 1 RA ®] Nattis Grubb 12/31/2018 $ 169,530.00) $ 141,759.22 84%FedConnect. ech support.
IAmendment E was sent to
02-1407002 (0002/1302-T2-R9-14-07-0002) D Emergency Response Activation o Guria Mehi Jr 03/18/2017 $ 90,000.00 $ 44,633.49 50% the CO on 6/23/16.
02-1407003 (0002/1302-T2-R8-14-07-0003) G Highland Plating Co. ER ] Wise Myers 07/30/2018 $ 235,824.00 $ 229,803.66 7%
02-1407004 (0002/1302-T2-R9-14-07-0004) D Red Valley Structures o Zuroski Grubb 09/30/2016 $ 99,394.00 $48,814.16 49%
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1407005 (0002/1302-T2-R9-14-07-0005) D Elite Cleaners Musante  Colomb 12/15/2015 $ 6,389.89 $ 6,389.89 100%@mendment Closed
02-1409001 (0002/1302-T2-R9-14-09-0001) E Central Agency Navajo Rad Hmst Asmt Zuroski [Tiballi 03/18/2017 $ 235,232.00 $ 223,436.81 95%
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1410001 (0002/1302-T2-R9-14-10-0001) (C 'eed Branch Library Fire ER c Dunkelman Milton 12/31/2014 $ 34,996.00 $ 34,996.00 100%@mendment Closed
02-1410002 (0002/1302-T2-R9-14-10-0002) (G [Town of Eureka RA o Moxley Ellis 03/18/2017 $ 739,296.00 $ 379,900.51 51%
02-1410003 (0002/1302-T2-R8-14-10-0003) H rgonaut Mine Tailings Pile RV ] Waldon Mittor 03/18/2017 $ 396,776.00 $ 364,729.08 92%
02-1411001 (0002/1302-T2-R9-14-11-00C1) F Spill Phone ] Guria [Tiballi 03/18/2017 $ 422,500.00 $348,418.03 82%
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1411002 (0002/1302-T2-R9-14-11-0002) D ISanta Clara Waste Water Treatment Plant C Powell Castellana [10/31/2015 $ 112,391.60) $ 112,391.60] 100%[amendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1502001 (0002/1302-T2-R9-15-02-0001) [E Black Bear Patent Site RA c Benson tellana  |11/30/2015 $ 114,449.25 $ 114,449.25 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1502002 (0002/1302-T2-R9-15-02-0002) B Winnemucca Junior High Hg Spill c Dunkelman |Meht Jr 09/18/2015 $ 40,954.53] $ 40,954.53] 101%jamendment Closed
IAOC Form submitted to OSC for
lsignature on 6/6/16; OSC returned same
signed to PO/CO on 6/13/16. Awaiting  (Closeout amendment B was
02-1503003 (0002/1302-T2-R9-15-03-0003) A [Samoa Pulp Mill Removal Action o \Weden Ellis 03/31/2016 $ 75,852.00 $42,176.62 56%clsoeout amendment sent to the CO on 6/21/16.
Closed. Closeout
lamendment B was sent to
the CO on 6/8/16. OAM
Service Desk (EAS tech
support) released the
IAwaiting closeout amendment in closeout TDD on 6/17/16.
02-1504001 (0002/1302-T2-R9-15-04-0001) A Winnemucca Colony A ment o Powell Meht Jr 03/18/2016 $ 14,919.00 $765.14 5%|FedConnect; not rel d as of 6/21/16 _|Please verify FedConnect.
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1505001 (0002/1302-T2-R9-15-05-0001) B ISimi Valley Hg ER c Wise Green 10/31/2015 $31,195.49 $ 31,195.49 100%@mendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1506001 (0002/1302-T2-R9-15-06-0001) D Mecca Grape Stakes c Musante  |C llana 01/29/2016 $ 28,750.56 $ 28,750.56 100%@amendment Closed
02-1508001 (0002/1302-T2-R9-15-08-0001) |C IGold King Mine Release Region 9 ER o Wise Colomb 03/18/2017 $ 1,312,703.00 $972,775.43 74%
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
02-1509001 (0002/1302-T2-R9-15-09-0001) B Phoenix Recycling Facility Fire ER c \Waldon Colomb 10/31/2015 $- $ - 0%Jamendment Closed
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02-1510001 (0002/1302-T2-R9-15-10-0001) 02-1510001 (0002/1302-T2-R9-15-10-0001) [nitial alley Fire ER - Support o Moxley Mehi Jr 04/30/2016 $51,790.00 $51,774.80, 100%
02-1511001 (0002/1302-T2-R9-15-11-0001) [02-1511001 (0002/1302-T2-R9-15-11-0001) B Alageta Street Drum Site o Rogow Myers 08/31/20186 $ 10,000.00 $8,811.83] 88%
002-1601001 (0002/1302-T2-R9-16-01-0001) 02-1601001 (0002/1302-T2-R9-16-01-0001) A E-D Coat Assessment o Reiner Meht Jr 12/30/2016 $ 58,560.00 $ 5,546.30] 9%
02-1601002 (0002/1302-T2-R8-16-01-0002) 02-1601002 (0002/1302-T2-R8-16-01-0002) C PG&E Mercury ER o ise Myers 09/30/2016 $ 52,863.00 $25,161.71 48%
002-1602001 (0002/1302-T2-R9-16-02-0001) 02-1602001 (0002/1302-T2-R9-16-02-0001) C IArgonaut Geotechnical Assessment o aldon Milton 08/01/2016 $ 307,298.00 $ 62,629.68| 20%
02-1603001 (0002/1302-T2-R9-16-03-0001) 02-1603001 (0002/1302-T2-R9-16-03-0001) B IApache Road Drum Site o Benson Castellana 109/30/2016 $18,852.00 $3,259.33 17%)|
002-1603002 (0002/1302-T2-R9-16-03-0002) 02-1603002 (0002/1302-T2-R9-16-03-0002) A Certified Towing Abandon Drums o Benson Green 09/30/2016 $ 11,508.00 $ 7,599.53] 66%
02-1603003 (0002/1302-T2-R9-16-03-0003) 02-1603003 (0002/1302-T2-R9-16-03-0003) A Mira Loma B17 Radium Dials Assessment o Musante  |Castellana |09/30/2016 $ 30,000.00 $ 17,763.60, 59%
02-1603004 (0002/1302-T2-R9-16-03-0004) 02-1603004 (0002/1302-T2-R9-16-03-0004) [nitial 3M Wildland Fire Site o ise Green 09/30/2016 $76,351.00 $ 11,745.05 15%)|
002-1603005 (0002/1302-T2-R9-16-03-0005) 02-1603005 (0002/1302-T2-R9-16-03-0005) A Anderson Springs Road Site o Moxley illanueva 09/30/2016 $38,831.00 $ 10,462.28, 27%
02-1604001 (0002/1302-T2-R9-16-04-0001) 02-1604001 (0002/1302-T2-R9-16-04-0001) [nitial Lower Base Medical Waste o Reiner Myers 09/30/2016 $41,578.00 $23,739.87, 57%
002-1604002 (0002/1302-T2-R9-16-04-0002) 02-1604002 (0002/1302-T2-R9-16-04-0002) [nitial Santa Ana Hollister ER o aldon IColomb 09/30/2016 $ 137,824.00 $ 48,267.02, 35%
02-1604003 (0002/1302-T2-R9-16-04-0003) 02-1604003 (0002/1302-T2-R9-16-04-0003) A Dunsmuir Mercury ER o ise Bruce 09/30/2016 $ 39,452.00 $19,930.28 51%
02-1605001 (0002/1302-T2-R9-16-05-0001) 02-1605001 (0002/1302-T2-R9-16-05-0001) A South Gate Fireworks ER o ise Green 09/30/2016 $49,841.00 $ 26,965.01 54%

02-1606001 (0002/1302-T2-R9-16-06-0001

02-1606001 (0002/1302-T2-R9-16-06-0001

Initial
i

Fruitland Magnesium Fire Incident

09/30/2016

$ 68,341.00
5 7

$21,164.22

03-1408001 (0003/1302-T3-R9-14-08-0001) 03-1408001 (0003/1302-T3-R9-14-08-0001) C Biological Assessment CA Dispersion Cc Richman  |Lebednik  03/31/2015 $53,687.16 $ 53,687.16) 103%
03-1411002 (0003/1302-T3-R9-14-11-0002) 03-1411002 (0003/1302-T3-R9-14-11-0002) D Saipan CUC Power Plants 1 & 2 Oil Site o Rogow Tiballi 02/28/2017 $ 150,000.00 $79,815.53, 53%
03-1411001 (0003/1302-T3-R9-14-11-0001) 03-1411001 (0003/1302-T3-R9-14-11-0001) A ICUC PRP Oversight o Rogow Tiballi 02/28/2017 $12,191.00 $ - 0%
03-1501001 (0003/1302-T3-Re-15-01-0001) [03-1501001 (0003/1302-T3-RY-15-01-0001) | ASIG Sand Island Fuel Oif Spill o Zuroski Ambler 08/30/2016 $ 249,649.00) $ 227,921.16] 91%
03-1505001 (0003/1302-T3-RE-15-05-0001) [03-1505001 (0003/1302-T3-R9-15-05-0001) |C ICUC Rota Power Plant Oil Site < Rogow Tiballi 02/28/2017 $42,443.00 $ 36,221.58 85%
03-1505002 (0003/1302-T3-R9-15-05-0002) [03-1505002 (0003/1302-T3-R9-15-05-0002) |G Plains All-American Pipeline o Rogow Castellana 08/31/2016 $ 258,360.00) $ 207,484 .20 80%

03-1509001 (0003/1302-T3-R9-15-09-0001

03-1509001 (0003/1302-T3-R9-15-09-0001

B

aldon

IColomb

11/30/2015

$ 24,452.04

$ 24,452.04,

100%

04-1503001 (0004/1302-T4-R8-15-03-0001
T =

i

04-1503001 (0004/1302-T4-R8-15-03-0001
=

-

04-1408001 (0004/1302-T4-R9-14-08-0001) [04-1408001 (0004/1302-T4-R9-14-08-0001) IC ICont. Challenge Rad Training c Duncan Fortner 01/30/2015 $ 14,436.70 $ 14,436.70 97%
04-1410001 (0004/1302-T4-R9-14-10-0001) [04-1410001 (0004/1302-T4-R9-14-10-0001) IC MARRP Updates o ise Castellana 09/30/2016 $ 58,681.00 $ 30,562.30 52%
Data Management Awareness Training ] Nattis Bruce 09/15/2016 $ 31,176.00] $ 28,356.30]

06-1409001 (0006/1302-T6-R9-14-09-0001) 06-1409001 (0006/1302-T6-R9-14-09-0001) D IChemehuevi Reservation Phase | Cc Hanusiak _[Fitzgerald [12/31/2014 $ 8,306.06 $ 8,306.06 100%
06-1410001 (0006/1302-T6-R9-14-10-0001) 06-1410001 (0006/1302-T6-R9-14-10-0001) H Pan Tak Gravel Pit - Tohono O'odham o Hanusiak _[Milton 09/30/2016 $ 133,030.00 $ 96,384.66, 2%
08-1410002 (0006/1302-T6-RS-14-10-0002) [06-1410002 (0006/1302-T6-RS-14-10-0002) [H E. Palo Alto-Green St. Phase I/l © Hanusiak  [Fitzgerald  09/30/2016 $ 77,300.00 $75,144.67, 7%
06-1412001 (0006/1302-T6-R9-14-12-0001) 06-1412001 (0006/1302-T6-R9-14-12-0001) E City of Gardena TBA o Hanusiak _ |Colomb 09/30/2016 $78,002.00 $ 50,845.68, 65%
06-1412002 (0006/1302-T6-R9-14-12-0002) 06-1412002 (0006/1302-T6-R9-14-12-0002) |F Del Amo TBA c Hanusiak  |Grubb 12/31/2015 $ 12,005.66 $ 12,005.66 100%
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06-1502001 (0006/1302-T6-R9-15-02-0001) 06-1502001 (0006/1302-T6-R9-15-02-0001) B Assessment Databases c Murray Grubb 03/18/2017 $ 46,980.96 $ 46,980.96) 100%
06-1503001 (0006/1302-T6-R9-15-03-0001) [06-1503001 (0006/1302-T6-RY-15-03-0001) [D 826 4th Street, Eureka TBA o] Hanusiak _[Ellis 09/30/2018 $ 87,187.00 $ 82,342.54] 94%
06-1506001 (0006/1302-T6-R9-15-06-0001) [06-1506001 (0006/1302-76-R8-15-06-0001) [D Sacramento-1224 D Street TBA < Hanusiak |[Fortner 09/30/2018 §61,935.00 $ 58,977.57, 95%
06-1508001 (00086/1302-T6-RY-15-09-0001) [06-1509001 (0006/1302-T6-R8-15-09-0001) |F Qakland - 3525 Fruitvale Ave Phase < Hanusiak  |Grubb 09/30/20186 $ 12,322.00 $ 11,640.03) 94%
06-1511001 (0006/1302-T6-R9-15-11-0001) [06-1511001 (0006/1302-T6-R8-15-11-0001 Bay Rd 1508 Phase | TBA o Hanusiak  |Villanueva |12/30/2016 $ 12,835.00 $ 10,713.84] 83%
06-1511002 (0006/1302-T6-R9-15-11-0002) 06-1511002 (0006/1302-T6-R9-15-11-0002) A Gilroy-Bloomfield Ave TBA o Hanusiak |McCloskey [12/30/2016 $78,737.00 $20,477.54 26%
06-1511003 (0006/1302-T6-R9-15-11-0003) 06-1511003 (0006/1302-T6-R9-15-11-0003) [nitial Los Angeles-1554 W. 11th Place Phase o Hanusiak  |Colomb 10/01/2016 $64,134.00 $ 17,674.84, 28%
06-1511004 (0006/1302-T6-R9-15-11-0004) 06-1511004 (0006/1302-T6-R9-15-11-0004) A Fresno-S. EIm Ave 2316 o Hanusiak _|[Fortner 09/30/2016 $84,577.00 $ 25,347.48, 30%
06-1511005 (0006/1302-T6-R9-15-11-0005) 06-1511005 (0006/1302-T6-R9-15-11-0005) C 630 Cooke St., Honolulu Phase | TBA o Hanusiak _ |Gray 03/18/2017 $70,963.00 $ 12,548.30, 18%)|
06-1512001 (0006/1302-T6-R9-15-12-0001) 06-1512001 (0006/1302-T6-R9-15-12-0001) [nitial Oakland-1171 Ocean Ave Phase I/l TBA o Hanusiak |[Fortner 06/30/2016 $ 82,097.00 $ 6,465.93] 8%
06-1512002 (0006/1302-T6-R8-15-12-0002) 06-1512002 (0006/1302-T6-R9-15-12-0002) Garden Grove-Stanford & Nutwood St. Pl/I o Hanusiak  |Green 03/18/2017 $ 82,097.00 $ 8,999.67 11%)|
06-1512003 (0006/1302-T6-R9-15-12-0003) 06-1512003 (0006/1302-T6-R9-15-12-0003) Nevada City-16053 Old Downieville Hwy Pl o Hanusiak  |Wethington 03/18/2017 $ 82,297.00 $ 49,316.50, 60%
06-1601001 (0006/1302-T6-R9-16-01-0001) 06-1601001 (0006/1302-T6-R9-16-01-0001) Pago Pago Utulei Rainmaker Hotel TBA o Hanusiak  |Gray 03/18/2017 $90,043.00 $13,130.52 15%)
06-1605001 (0006/1302-T2-R9-16-05-0001) 06-1605001 (0006/1302-T2-R9-16-05-0001) [TON-Egg Farm Phase /Il TBA o Hanusiak _ |Wethington [03/18/2017 $ 65,489.00 $ 1,093.65] 2%
06-1605002 (0006/1302-T6-R9-16-05-0002) | Il TBA O___Hanusiak _[Castell 03/18/2017

06-1605002 (0006/1302-T6-R9-16-05-0002

_$64,894.00|

07-1406001 (0007/1302-T7-R9-14-06-0001) 07-1406001 (0007/1302-T7-R9-14-06-0001) B Equipment Readiness c Duncan Mehi Jr 12/31/2014 $22,841.87 $22,841.87, 100%
07-1501001 (0007/1302-T7-R8-15-01-0001) 07-1501001 (0007/1302-T7-R9-15-01-0001) G Radiation Response Technical Support o ise Mehi Jr 12/31/2016 $ 131,255.00 $ 79,958.26, 61%
07-1501002 (0007/1302-T7-R9-15-01-0002) 07-1501002 (0007/1302-T7-R9-15-01-0002) A Certified Unified Program Agency Forum c ise Myers 03/31/2015 $ 10,185.23 $ 10,185.23] 100%
07-1502001 (0007/1302-T7-R9-15-02-0001) 07-1502001 (0007/1302-T7-R9-15-02-0001) A Navajo Uranium Mines Technical Support Cc aldon Tiballi 09/17/2015 $ 14,990.35 $ 14,990.35 100%

07-1601001 (0007/1302-T7-R9-16-01-0001

b ‘ .

09-1406001 (0009/1302-T9-R9-14-06-0001)

07-1601001 (0007/1302-T7-R9-16-01-0001

09-1406001 (0009/1302-T9-R9-14-06-0001)

ICUPA Forum 2016

ICameron E| Paso Natural Gas Mine

03/31/016

$412,608.91

15

09-1506001 (0 1)

Na

10-1408001 (0010/1302-T10-R9-14-08-0001)10-1408001 (0010/1302-T10-R9-14-08-0001F HAZOP Studies Training Course c esling DeFao 03/31/2015 $ 55,376.71 $ 55,376.71 100%

10-1503001 (0010/1302-T10-R9-15-03-0001)10-1503001 (0010/1302-T10-R9-15-03-0001)E ICAA 112r RMP Inspectors' Training Cc esling Tiballi 07/12/2015 $ 20,308.60 $ 20,308.60, 100%

10-1502001 (0010/1302-T10-R9-15-02-0001)}10-1502001 (0010/1302-T10-R9-15-02-0001F ICAA 112r Inspection Support < ones Tiballi 02/28/2017 $218,232.00 $ 208,810.38] 96%

10-1505001 (0010/1302-T10-R9-15-05-0001)10-1505001 (0010/1302-T10-R9-15-05-0001)D EQ EPA/OSHA Collaborative Training o ones Pantoja 12/16/2016 $29,019.00 $ 23,467 46 81%

10-1602001 (0010/1302-T10-R9-16-02-0001)10-1602001 (0010/1302-T10-R9-16-02-0001 |Initial FY16 CAA 112r Inspection Support o Jones Burckle 03/18/2017 $212,170.00 $ 59,347.69, 28%
10-1605001 (0010/1302-T10-R9-16-05-0001 Ammonia Safety Days & PSM 3400 o

10-1605001 (0010/1302-T10-R9-16-05-0001
-

Initial
=

03/18/2017
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00

12-1409001 (0012/1302-T12-R9-14-09-0001

12-1409001 (0012/1302-T12-R9-14-09-0001D

[Tronox Data Management c

Natti

Morgan

7/01/2016

09/18/2015

$278

$ 173,275.55)

11-1407001 (0011/1302-T11-R9-14-07-0001)11-1407001 (0011/1302-T11-R9-14-07-0001C Tronox Grants/Eastern Region AUM Site Cc Nattis Grubb 09/18/2015 $ 137,150.28 $ 137,150.28 100%)|
11-1503001 (0011/1302-T11-R9-15-03-0001)11-1503001 (0011/1302-T11-R9-15-03-0001)C Cove Wash Watershed Assessment Cc Nattis Grubb 09/18/2015 $ 265,951.28 $ 265,951.28, 100%
11-1510001 (0011/1302-T11-R9-15-10-0001111-1510001 (0011/1302-T11-Re-15-10-0001)A [Tronox Grants/Eastern Region o] Nattis Grubb 07/01/2016 $ 11,308.11 $9.348.19 83%

b} ) A

$ 173,275.55]

100%

[12-1510001 (0012/1302-T12-R9-15-10-0001

2

13-1408001 (0013/1302-T13-R5-14-08-0001
" = e

12-1510001 (0012/1302-T12-R9-15-10-0001 |Initial

13-1408001 (0013/1302-T13-R5-14-08-0001)

Enbridge Line 6b Spill
T e

[Tronox (Navajo) Data Management o

Morgan

Mehl Jr

03/18/2017

12/31/2015

$ 379,208.35

$ 264,954.84

70%

NECR Alt. Housing Tech Support o

acobs

Milton

03/18/2017

$ 86,343.00

$ 26,414.87,

31%

NECR PRP OS & Tech Support

Del Amo Vapor Intrusion Investigation

03/18/2017

09/30/2016

$ 87,896.00

$ 12,464.84,

Montr V | |
e

Navajo CSP Program Support

09/30/2016

$ 401,916.88]

121-1508001 (0021/1302-T21-R9-15-08-0001

21-1508001 (0021/1302-T21-R9-15-08-0001

Navajo Rad Homesite Assessments

[Typhoon Soudelor Transformer Response o

Reiner

Myers

01/31/2016

$ 331,671.00

$ 39,389.75

$ 331,671.00]

21-1509001 (0021/1302-T21-R9-15-09-0001

21-1509001 (0021/1302-T21-R9-15-09-0001)B

[Typhoon Soudelor HHW Response c

Reiner

Myers

11/15/2015

$21,192.78

$21,192.80]

100%
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21-1512001 (0021/1302-T21-R9-15-12-0001)21-1512001 (0021/1302-T21-R9-15-12-0001)A Typhoon Soudelor HHW Support o eden Myers 01/31/2016 $ 44,040.00 $ 41,980.06 95%
121-1603001 (0021/1302-T21-R9-16-03-0001)21-1603001 (0021/1302-T21-R9-16-03-0001)B Typhoon Soudelor Transformer TA o Rogow Myers 09/30/2016 $ 38,627.00 $22,453.94, 58%
121-1606001 (0021/1302-T2-R9-16-06-0001) 21-1606001 (0021/1302-T2-R9-16-06-0001) [nitial Typhoon Soudelor HHW Response TA o

09/30/2016 $15,315.00

i

$ 40.85
0

Y

% - . . . .

2-1510001 (0022/1302-T22-R9-15-10-0001)22-1510001 (0022/1302-T22-R9-15-10-0001)F Butte Fire Recovery Operations ise C 01/31/2016

B

22-1510002 (0022/1302-T22-R9-15-10-0002122-1510002 (0022/1302-722-R9-15-10-0002'D alley Fire ER - HHW Support o Nattis Meh! Jr 01/31/2016 3 92%

=
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02-1406001 (0002/1302-T2-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406002 (0002/1302-T2-R9-14-06-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1406003 (0002/1302-T2-R9-14-06-0003)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1406004 (0002/1302-T2-R9-14-06-0004)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Closed

02-1407001 (0002/1302-T2-R9-14-07-0001

s of 8/20/16 only Amendment Ais in
FedConnect.

Issue was reported to EAS
ech support.

02-1407002 (0002/1302-T2-R9-14-07-0002)

Amendment E was sent to
the CO on 6/23/16.

02-1407003 (0002/1302-T2-R8-14-07-0003)

002-1407004 (0002/1302-T2-R9-14-07-0004)

002-1407005 (0002/1302-T2-R9-14-07-0005)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

02-1409001 (0002/1302-T2-R9-14-09-0001

02-1410001 (0002/1302-T2-R9-14-10-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1410002 (0002/1302-T2-R9-14-10-0002)

02-14100083 (0002/1302-T2-R9-14-10-0003)

02-1411001 (0002/1302-T2-R9-14-11-0001

02-1411002 (0002/1302-T2-R9-14-11-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1502001 (0002/1302-T2-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

002-1502002 (0002/1302-T2-R9-15-02-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
emendment

Closed

02-1503003 (0002/1302-T2-R9-15-03-0003)

IAOC Form submitted to OSC for
isignature on 6/6/16; OSC returned same
signed to PO/CO on 6/13/16. Awaiting
clsoeout amendment

ICloseout amendment B was
sent to the CO on 6/21/16.

02-1504001 (0002/1302-T2-R9-15-04-0001)

Awaiting closeout amendment in
FedConnect; not rel d as of 6/21/16

IClosed. Closeout
lamendment B was sent to
the CO on 6/8/16. OAM
Service Desk (EAS tech
support) released the
closeout TDD on 6/17/16.
Please verify FedConnect.

02-1505001 (0002/1302-T2-R9-15-05-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
emendment

Closed

002-1506001 (0002/1302-T2-R9-15-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

02-1508001 (0002/1302-T2-R9-15-08-0001)

02-1509001 (0002/1302-T2-R9-15-09-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed
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02-1510001 (0002/1302-T2-R9-15-10-0001)

IKOC Form submitted to OSC for
signature on 6/6/16; no response to
date.

PO will follow-up with the
lOSC.

02-1511001 (0002/1302-T2-R9-15-11-0001

02-1601001 (0002/1302-T2-R9-16-01-0001

02-1601002 (0002/1302-T2-R9-16-01-0002

02-1602001 (0002/1302-T2-R9-16-02-0001

02-1603001 (0002/1302-T2-R9-16-03-0001

02-1603002 (0002/1302-T2-R9-16-03-0002

02-1603004 (0002/1302-T2-R9-16-03-0004

02-1603005 (0002/1302-T2-R9-16-03-0005

02-1604001 (0002/1302-T2-R9-16-04-0001

02-1604002 (0002/1302-T2-R9-16-04-0002

02-1604003 (0002/1302-T2-R9-16-04-0003

)
)
)
)
)
02-1603003 (0002/1302-T2-R9-16-03-0003)
)
)
)
)
)
)

02-1605001 (0002/1302-T2-R9-16-05-0001

02-1606001 (0002/1302-T2-R9-16-06-0001

03-1408001 (0003/1302-T3-R9-14-08-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

IAmendments A and B were
sent to the CO on 6/20/16
land 6/21/16, respectively.

Closed

03-1411002 (0003/1302-T3-R9-14-11-0002

03-1411001 (0003/1302-T3-R9-14-11-0001

03-1501001 (0003/1302-T3-RE-15-01-0001

03-1505001 (0003/1302-T3-R9-15-05-0001

03-1505002 (0003/1302-T3-R9-15-05-0002)

03-1509001 (0003/1302-T3-R9-15-09-0001

04-1408001 (0004/1302-T4-R9-14-08-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
amendment

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

Closed

04-1410001 (0004/1302-T4-R9-14-10-0001)

04-1503001 (0004/1302-T4-Rg-15-03-0001
= =

=

i

06-1409001 (0006/1302-T6-R9-14-09-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
lamendment

Closed

06-1410001 (0006/1302-T6-R9-14-10-0001

08-1410002 (0006/1302-T6-R9-14-10-0002

06-1412001 (0006/1302-T6-R9-14-12-0001

06-1412002 (0006/1302-T6-R9-14-12-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

lamendment

Closed
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06-1502001 (0006/1302-T6-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

06-1503001 (0006/1302-T6-R9-15-03-0001

06-1506001 (0006/1302-T6-R9-15-06-0001)

mendment E was sent to
he CO on 6/22/16.

06-1508001 (00086/1302-T6-R9-15-09-0001)

06-1511001 (0006/1302-T6-R9-15-11-0001

06-1511002 (0006/1302-T6-R9-15-11-0002

06-1511003 (0006/1302-T6-R9-15-11-0003

)
)
06-1511004 (0006/1302-T6-R9-15-11-0004)
06-1511005 (0006/1302-T6-R9-15-11-0005)

06-1512001 (0006/1302-T6-R9-15-12-0001

Closeout will be conducted due to project
cancellation

06-1512002 (0006/1302-T6-R9-15-12-0002

06-1601001 (0006/1302-T6-R9-16-01-0001

)
)
06-1512003 (0006/1302-T6-R9-15-12-0003)
)
)

06-1605001 (0006/1302-T2-R9-16-05-0001

06-1605002 (0006/1302-T6-R9-16-05-0002

07-1406001 (0007/1302-T7-R9-14-06-0001)

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
lamendment

Closed

07-1501001 (0007/1302-T7-R9-15-01-0001)

07-1501002 (0007/1302-T7-R9-15-01-0002)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lamendment

Closed

07-1502001 (0007/1302-T7-R9-15-02-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by cioseout
lemendment

Closed

7—1 601 00 0007/1302-T7-R9-16-01-0001

09-1406001 (0009/1302-T9-R9-14-06-0001)

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

lamendment

Closed

15

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

10-1408001 (0010/1302-T10-R9-14-08-0001 jamendment Closed
Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
10-1503001 (0010/1302-T10-R9-15-03-0001 Jamendment Closed

10-1502001 (0010/1302-T10-R9-15-02-0001

10-1505001 (0010/1302-T10-R9-15-05-0001

10-1602001 (0010/1302-T10-R9-16-02-0001

10-1605001 (0010/1302-T10-R9-16-05-0001
-

ED_001052_00001374-00008



Received Closeout Amendment from

EPA. Ceiling was reduced by cioseout
11-1407001 (0011/1302-T11-R9-14-07-0001 jamendment Closed
Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
11-1503001 (0011/1302-T11-R9-15-03-0001 Jamendment Closed
11-1510001 (0011/1302-T11-R9-15-10-0001
11-1510002 (0011/1302-T11-R8-15-10-0002

Received Closeout Amendment from

EPA. Ceiling was reduced by closeout
12-1409001 (0012/1302-T12-R9-14-09-0001 }amendment Closed
12-1510001 (0012/1302-T12-R9-15-10-0001

=

2

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout

16-1503001 (0016/1302-T16-R9-15-03-0001
16-1503002 (0016/1302-T16-R9-15-03-0002

Received closeout amendment from EPA

21-1508001 (0021/1302-T21-R9-15-08-0001

Received Closeout Amendment from
EPA. Ceiling was reduced by closeout
21-1509001 (0021/1302-T21-R9-15-09-0001 Jamendment Closed

ED_001052_00001374-00009



21-1512001 (0021/1302-T21-R9-15-12-0001

eek on 6/13/16; OSC returned same
signed to PO/CO on 6/13/16. Awaiting
closeout amendment.

IAOC form submitted to OSC for signature

ICloseout amendment B was
sent to the CO on 6/21/16.

21-1603001 (0021/1302-T21-R9-16-03-0001

21-1606001 (0021/1302-T2-R9-16-06-0001
b

Received Closeout Amendment from
EPA. NOTE: Email being sent to PO
regarding AOC form sent and final

Closed.

AOC form will be prepared for OSC
signature week of 6/20/16.
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